
CIC ft: 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO.
BILLED DATE Ol-FEB-2007 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
CUSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FS) 105297 BZ694
(EPA 530

001

ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. \

27035166
PARTIAL tt 48 03-JAN-2007 THRU Ol-FEB-2007

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MAR 6 2007

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$195,574.50

DESCRIPTION

$195,574.50

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
SUPERFUND MS.S FEE
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

$156,003.33
$30,640.98
$2,855.59
$882.63

$5, 191.97
$195,574.50

PAYMENT DUE DATE 03-MAR-2007

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$. 00

$195, 574.50

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$11,706,000.00
$9,640,735.70
$9,445,161.20

$195,574.50
$.00
$. 00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED. •

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

99908



PM-ES 2/14/2007

Progress Report for EPA Region II

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study PI
Expansion, New Jersey

27035166

Partial #48

IAG No.:

NWK

From:

January 3, 2007

To:

February 1

DW96941975 (BZ694) IAG
Award Date: 9/24/02

2007

lase: RI/FS, OU3

IAG Expiration Date:
12/31/10

EPA RPM

Alice Yen/Tom Taccone

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

ms Period Participated in project progress conference calls with EPA-'COE/MPl/HQI/BAT: held 4 and IS Jan 07.

On 5 and 18 Jan 07, held conference calls with A. Yeh. L. Warner and S. Thompson concerning I-TS funding.

Updated the cash How table on 5 Jan 07 to reflect additional FFS tasks details and further discussed the impact of

conduct ing a mass balance and potential sources of funds to support this work. Reviewed the task table and anticipate

MPI to submit WVN next month.

On K) Jan 07. participated in meeting (via teleconference) for FFS comment discussion with EPA and MPI.

On 12 Jan 07. draft Award Fee Evaluation for period I Oe( -31 Dec 06 and forwarded to A. Yeh. Revised draft on 22

Jan 07 after December reporting from MPI was received. Alter reaching consensus on AF Evaluation, forwarded

final to Award Fee Board on 31 Jan 07.

During the reporting period, provided feedback to MPI on communication- issues regarding improper distribution of

email (not being inclusive of government when nceessaiy). Also noted to MPI management team the continued

practice of late and inaccurate project reporting, lack of proactive cost management and the impact this is having on

their award fee evaluations. Scheduled call with M PI project managers and vice presidents on 2 Fcb 07.

Review of BSF #48 revealed incorrect cost projections (low by over $500k) and incorrect monthly cost tracking.

Provided written comments to MPI, which required 4 revisions of the BSF before all of the correct ions were

implemented.

On 22 Jan 07, organi/ed conference call to discuss the critical elements and decisions required for timely submission

of the Draft FFS. S. Thompson prqxircd table for this discussion which outlined the requirements and dates needed.

The CSM was also discussed; additional changes will be made and CSM will be resubmitted on 2 Feb 07 for agency

"fatal flaw" type review.

On 30 Jan 07. participated in PM conference call to discuss topics including FSP2 sampling/WP status, navigation

analysis, and agenda for upcoming executive meeting.

On 30 Jan 07, participated in model update call, with HQI and Craig Jones providing update on SEDZLJ.

(Open). Coordination for transfer of field facility. Awaiting schedule for LN'SK to perform sampling, llowexcr. the

lease will be allowed to expire if PRP group docs not want to keep the facility and take over the current lease.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-

I "75.

Key Meefrigs This Period Regular project progress calls and specific task progress calls

10 Jan 07; FFS Comment Meeting; EPA, MPI and COE.

30 Jan 07; PM project conference call; EPA, DOT, Corps - NY and K.C. DEP, NOAA and FWS

Ke/Contract Milestones

Completed toDate

Prior to I Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325;262; WAD 3.

8 & 30 Oct 03. 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1975_BIU.48-2007 JAN PASSAIC DOC
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Progress Report for EPA Region II

Kay Comma Milestones • ' Dec 03 - Task Order 001 1 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

CompteleclioDalefcont • 12 Dec 03 - Contr.iet Negotiations with MPI- WAD 6.

• 2 Feb 04 - Task Order 001 I/Modification 3 awarded lor $94.236 (obligated); WAD 6

« 29 Apr 04 - Task Order 001 1 /Modification 4 awarded for $1 55,206 (obligated).'? Aug 04 - Task Order
001 l/iVloditlcation5 awarded tor $1.3 13, 167 (obligated).

• 1.1 & 14 Jan 05 - Contract Negotiations with ivll'l - WADs 4-7.

• 3 I Mar 05 - Task Order 001 I/Modification 6 awarded for S926.2S 1 (obligated).

« 5, 9, 10 & 1 1 Aug 05 - Contract Negotiations with MPI -- WADs 4-7

. 30 Aug 05 - Task Order 001 I/Modification 7 awarded for $3,800,148 (obligated).

• 1 5 Dec 05 - Task Order 00 1 1 /Modification S awarded for $049.982 (obligated).

• 6 &. 8 Mar 06 -Contract Negotiations with MPI - New Contract base Task Order (TO)

• 3 1 Mar 06 - Contract W91 2DQ-06-D-0006; Task Order 0002/Base Contract awarded for SW.448 (obligated).

• 3 1 Aug 06 - Task Order 0002/Modifiemion 1 awarded for $947,08 1 (obligated).

• • 3 Nov 06- Task Order 0002/Modifieation 2 (administrative- no eost change).

• 1 6 Nov 06 - Contract Negotiations with M PI - Task Order 0002/Moditication 3

• 1 4 Dec 06 - Task Order 0002/Moditlcation 3 awarded for $9 1 4,829 (obi igated)

Contractor Actons/

Accomplishments Project Management/Community Involvement:

• Participation in telephone conference calls with EPA, COE and internal consultant team members. Preparation of
Progress Reports, and Budget Schedule Forecast.

Early Final Action

• On 1 0 Jan 07, attended comment meeting with agencies to discuss Prc-drati FFS/EFA comments.

• Document revision and updates including ARARs. preparing removal volume estimates, revising eost estimates, slope
stabilization calculations, evaluating costs for upland borrow source, revising area of focus to RM8 and developed
memo for potential approach to evaluate PRGs and recontamination issues.

• On 1 5 Jan 07, Battellc submitted COPC/COPEC screening memorandum. Other Battellc tasks include compiling fish
and crab PCB data, literature search of crab cooking methods and assessment of potential exposure to contaminants and
addressing other comments from agency reviewers.

• Evaluation of addressing agency comments on FFS; development of memorandum for potential approaches to evaluate
PRGs and recontamination issues; BAT preparing COPC/COPEC screening memorandum and preparing stand alone
CSM.

• On 1 9 Jan 07. a preliminary version of CSM was provided to EPA/Coips for review. A conference call on 22 Jan 07
resulted in decision tor some additional changes and resubmission of the CSM on 2 Feb 07.

• 1 1QI continued work on the cap erosion analysis which included bed load transport set up and analyses using SEDZLJ
and conducted analyses with various combinations of input parameters (with Craig Jones input).

• On 30 Jan 07, prepared for and provided an update briefing on the cap erosion modeling status and integration of
SEDZLJ.

Technical Studies and Investigations:

Dundee Lake High Resolution Coring.

• On 1 1 Jan 07, high resolution cores were collected from Dundee Lake. On 12 Jan 07, the cores were examined and the 3
most preferable cores (plus one back up) were selected, processed and shipped for analysis. Further selection strategy in
place to conserve funding while receiving the best available data to support project needs.

• Dundee Lake water column sampling planning underway; draft QAPP will be submitted on 23 Feb 07.

2 OF 6
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2/11/200 /

Progress Report for EPA Region II

Contractor Actions?

Accomplishments
Planning Documents:

Model inu/Hydrodvnamie:

ilQI continuing with preparation oi the LPR ;md NB integrated calibration report. 'I asks ineludcil compiling tiie results of
sensitivity runs with model calibration parameters and continued post processing grid convergence tests.

Modeling/Sediment Transport:

• HQI effort on iloeculation and coagulation approach development ongoing.

Coordination with P_M' Croup

• On 19 Jan (17 transmitted non-historic I'KBmis database todenvaximis.

• On 24 Jan 07 transmitted excel tiles to demaximis containing validated large volume water column sample data.

PREmisAVcbsitc/Misc.:

• Field Facility Transfer. 1DW Disposal currently on hold pending decision from EPA on material designation. .

Projected Work, Meetings Milestones through next FY.

AV/mmVc

Meetings

Key Milestones

Forthcoming

' Mid-to-long range activities and milestones are dependent on the current discussions between EPA and the PRP group.

The funding and allocation among tasks will be determined after the AOC is signed. Anticipate both schedule and task

funding update as a result of these ongoing negotiations.

• FFS Evaluation. Draft EFA/FFS scheduled for release to workgroup in May 2007.

• Hi/Low Res Cores. All available data made available to PRP Group this period.

• Hvdrodvnamic Model Calibration Report. Anticipate final document in May 2007. Delay from March 2007 to allow

review time for Newark Bay portion and final backcheck ofincorporatcd comments. Calibration report also delayed 2

weeks to allow for higher priority work to support the FFS.

• Sediment Transport Model: Not fully funded, initial tasks completed for review (SEDZLI incorporation into ECOM).

Anticipate transfer of this model work to the PRPs.

• Risk Assessment and Problem Formulation work on hold: anticipate future work to be performed by PRPs.

• Draft FSP 2 submitted in June 2006. Further efforts are not funded. Anciicv meeting bcinu planned to discuss the EPA

consolidation of comments (which were provided 3 1 Jan 07).

" .WjlL'k^PJan'î ^versJijhi. Anticipate- some revision to existing VVPs by PRP group with review of documents by MPI

and team. Dctails'schedule to be determined.

• Fieldwork 2007, Anticipate an effort for MPI and team to provide iieldwork oversight during FY07. Details/schedule

to be determined.

• I'MP Update. Following EPA/PRP negotiations and signed AOC. anticipate PMP revision with restructuring of tasks,

cost estimates and CERCLA/WRDA task breakdowns (from 14 Nov 06 PM meeting).

• Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate parties.

• Workgroup meetings and in-progress meeting with agencies, TAC members and stakeholders as appropriate.

• EFA'FFS meetings as appropriate and coordination with NJDEP and NY District Coips to continue.

• Award of Modification 0004 to contract Task Order 0002 scheduled for March 2007

• EFA/FFS - Draft document currently scheduled for distribution in May 2007.

1975_3ILL 4S. 2007_JAN_PASSAIC OOC
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PM-ES

Progress Report for EPA Region II

Issues

Tedwktf: EPA decision necessary for ID\V disposal (as a listed or a non-ha/ardous waste). Decision needed Nl.T 1 Mar

07. Need to determine sampling specifics (if performed) for exit sampling or for PRP sampling if facility is to be

turned over directly..

Number of IEFA/FFS comments - 3 meetings Irekl to discuss large number of comments. Nunicrou.s additional tasks

arc proposed to assist in response to these comments.

Dundee Dam Sampling by USGS (outstanding from previous reports). Will retain as u teehnieal issue until the

sampling has begun or is cancelled. Sampling likely cannot occur until spring due to access issues.

Schedule The EFA/FFS schedule for delivery in May 2007 is dependent upon timely receipt of information from NJDEP

and other key decisions being made on schedule, and timely contract award in March 2007.

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finali/.ed. In

the interim, the funded deliverable^ arc in mostly in support of the EFA (including Dundee Lake sampling). Other,

unfunded tasks arc not updated on the schedule.

Additional costs will be incurred to address the changes proposed to the pre-draft FFS; current task table with

additional cost identified requires an additional $83,650 (of work not negotiated under current FFS tasks).

Funding required by late Feb or early March to ensure timely award and avoid project shut down as current

funding projections show full expenditure by mid-March.

Longer term funding needs and date of receipt are dependent on completion of AOC negotiations.

II IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1. 000.000

50.000

156,000

1.500.000

50,000 .

LOOO,OUO

4,000,000

1.000,000

1 .000.000

1,000.000

950,000

0

0

0

0

0

0

0

0

0

0

0

Initial

1

2

3

4

5

6

7

8

9

A

9/24/02

9/1 1/03

4/15/04

8/11/04

9/17/04

12/21/04

8/17/05

1 1 OU'05

3/3/06

8/23/06

11/28/06

-

-

-

-

-

-

-

-

-

"

-

-

-

-

-

-

-

-

-

-

"

$ 1,000,000

$ 1.050,000

$ 1,206,000

$ 2,706,000

$2,756,000

$3,756,000

57,756,000

$8,756,000

$9,756,000

$10,756,000

$11,706,000

Note: Technical Assistance IAG; Procurement total = S875,(XX); Personnel = S175,000
Amendment 2 - allocation of funds is: Procurement total = S1,081.000; Personnel S125.000.
Amendment 3 - allocation of funds is: Procurement total = S2.381.500; Personnel = 5274,500
Amendment 4 - allocation of lunds is: Procurement total = 52,431,500; Personnel = S324.500.
Amendment 5 -- allocution of funds is: Procurement total = S3,331,500; Personnel = 5424,500
Amendment 6 - allocation of funds is: Procurement total = $6.831.500; Personnel = 5924,500
Amendment 7 - allocation of funds is: Procurement total = 57,781,500; Personnel/M&S Fee = 5974,500
Amendment 8 -- allocation of funds is: Procurement total = SX.781,500; Personnel/M&S Fee = S974,(X)0
Amendment 9 - allocation of funds is: Procurement total = 59,731,500; Pcrsonnel/M&S Fee = S1.024,500
Amendment A - allocation of funds is: Procurement total = $ 10.646,500; Pereonnel/M&S Fee = 51.059.500
Total funding From PRP account - 59.500,000 (Amendments #3, #5, #6, #7, «8 and #9)

4 OF 6
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PM-ES

Progress Report for EPA Region II
2/14/2007

Expenditures: USAGE and Contract
Summary of Funds Spent Per Activity & Funding Remaining

Description

Contract - Task Order 001 1

Contract - Task Order 0011 /Mod 2Note 1

Contract - Task Order 001 1/Mod 3

Contract - Task Order 001 1 /Mod 4

Contract - Task Order 001 1 /Mod 5

Contract - Task Order 001 1/Mod 6

Contract - Task Order 001 1/Mod 7

Contract -Task Order 001 1/Mod 8

Contract - Task Order 0002

Contract - Task Order 0002/Mod 1

Contract - Task Order 0002/Mod 3Note4

Contract Dollars Available

Subtotal - Summary of Contracts
Kansas City Corps In-House
Labor/Travel Note2

Superfund M&S Fee

MIPR/ERDC - Sedflume Note3

MIPR/ERDC - P. Schroeder/FFS Cap
Design Review
MIPR/ERDC - M. Dortch/HD Model
Review
MIPR/ERDC - B. Johnson/Flood Calc.
Review

Grand Total - Contract/Corps

Funds for
Activity

$325,262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$949,982.00

$999,448.00

$947,081.00

$914,829.00

$0.00

$10,928,476.00

$650,970.50

$110,253.50

$3,800.00

$7,500.00

•$5,000.00

$11,706,000.00

Funds Disbursed
this Month

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$156,003.33

$0.00

$156,003.33

$8,930.19

$30,640.98

$0.00

$0.00

$0.00

$0.00

$195,574.50

Funds
Disbursed to

Date

$325,262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$650,242.13

$999,448.00

$191,784.53

$0.00

: ' . . . . ' • - . •

$8,958,610.66

$411,045.27

$157,057.59

$110,253.50

$3,768.68

$0.00

$0.00

$9,640,735.70

Funds
Remaining

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$299,739.87

$0.00

$755,296.47

$914,829.00

$1,969,865.34

$82,867.64

$0.00

$31.32

$7,500.00

$5,000.00

$2,065,264.30

Note I: Task Older 0011.'Mod I was administrative in natuiv; dale extension and small change in lee/work structure of dollais (total dollars did not change).
Note 2: Funds Disbursed to Dale in this ixiw include a historical Ml PR charge of 52,646.0'.*.
Note 3: MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available labor/M&S fund pool.
Note 4: Task Older 0002/Mod 2 was administrative in naluie; correction to fee allocation with no total change in amount obligated.
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PM-ES

Progress Report for EPA Region
Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Contract

DACW4-I-02-D-0003
DACW4I-02-D-0003

DACW4I-02-D-0003

DAC\V4l-02-D-f)003

DACW41-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003
W9I2DQ-06-D-0006

W912DQ-06-D-0006

W9I2DQ-06-D-0006

Planned Obligation

$300,000
SI. 000,000

$500,000

1 ,200,000

$900,000

$3,500.000

$950,000
$ 1 .000,000

$900.000

$915,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05-

11/15/05
3/31/06

8/15/06

12/15/06
Total Funds Obligated Task Order 001 I/Task Order 0002

Actual Obligation

$325.262.00
$502,836.00

$94,236.00

$155,206.00

$1.313.167.00

$926,281.00

$3,800,148.00

$ 949,982.00
$999,448.00

$947,08 1 .00

$914,829.00
$10,928,476.00

Dale

3/1 1/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

8/30/05

12/15/05
3/31/06

8/31/06

12/14/06

Notes

New task order awarded; Task Order 00 11 (WAD 3).
Total negotiated amount is $ 1 ,1 87,91 1 .00 of which
$502.836.00 was obligated ( WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236~was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fleldwork mid I'SP
and associated document preparation.
Funding to finali/e fieldwork documents and
planning/preparations.
High resolution coring; IRiVl Evaluation; some low-
resolution coring & field investigation expenses.
Funding to continue through April 2006.
Additional funds for IRM, Modeling and Risk
Assessment work to continue.
Additional fund forFFS, Modeling and Risk
Assessment work and projeet management support.
Additional Funds for FFS/Dundee Dam Sampling

IAG Scope of Work Summary (block 13 of IAG)

Eia.se IAG: This amendment obligates $ 1,000,000 to the U.S. Army Coips of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supcrfund Site (EPA ID: NJD980528996)

IAG Amendment ffl and #4 Scope of Work Summary (block 13 of I AC)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Coips of F.ngineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPAID:NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2); 1,500,000 (#3); of Special Account Funds to the Engineers- Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Supcifund Site (EPA ID: NJD980528996)

IAG Amendment #5. #6. #1, #8, #9 and "A" Scope of Work (hluek 13 of IAC)

This amendment obligates $ 1,000.000 (#5); .$4.000.000 (»(-,)• $ 1.000.000 (#7); $ 1,000.000 (A'X) and $ 1.000.000 (#9) to the U.S. Army Coips of
Engineers-Kansas City District to perform activities in support ol'RI/TS, Lower Passaic River portion of the Diamond Alkali, OU2 Supcifund Site
(EPA ID: NJD9S052X996).

Project Delivery Team

Uame

Beth Buckrucker

Justin Cofcr
Robert Nunn
Dawn Wade
Ed Bristow

djtfdCtliiUjiiial/ui

(816)389-3581
Cell: (8 16) 695-5797

(816)389-3805
(816)389-3837
(816)389-3721
(816)389-3583

RBSfxmsdx&ty

Project Manager

Contract Specialist
Contracting Officer
Attorney
COR

Date: February 14, 2007
Eli/iibeth Buckrueker
Projeet Manager

1975_BIIL 46 - 2007_JAN_PASSAIC DOC
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msfcr.2.1.4

IAG Number: DW96941975

MONTHLY REPORT FOR JANUARY 2007

STATEMENT OF CHARGES FOR PERIOD:

Page: 1

Date: 08-FEB-2007

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Revised Reimbursable

(96X3122)

Direct Fund Cite IAG Totals

(96X3122)

Total Funds Authorized: $11,706,000.00 $11 ,706 ,000 .00

Less Total Expenditures: I-)

Less Undelivered Orders: (-)

Less Commitments: (-)

$ 9 , 6 4 0 , 7 3 5 . 7 0

$1,982,365.34

$63,617.95

$0.00

$0.00

$0.00

$ 9 , 6 4 0 , 7 3 5 . 7 0

$1 ,982 ,365 .34

$63,617.95

Funds Available Balance: $19,281.01 $0.00 $19,281.01

BILLING ACTIVITY (96X3122):

Bill Number 27035166

Funds Expended During-Report Period:

Total Billed to Date:

$195.574.50

$9,640,735.70

Direct Fund cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0.00

$0.00



msfcr.2.1.4 616

IAG Number: DW96941975

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page: 2

Date: 08-FEB-2007

Bill Number: 27035166

Bill invoice Date: 01-FEB-2007

Monthly Billing Amount (96X3122): $195,574.50

Monthly Direct Fund Cite Contract Cost

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

£ Procurement

g Construction

h other

i Total Direct Charges

j Total Indirect Charges

Labor Breakout for Month:

Individual

ELIZABETH BUCKRUCKER

CONNIE J HALE

TOTAL LABOR:

Costs tor Prior Month'

Current Month Summary

$3,393.45 $140,815

$1,798.52 $73,304

$0.00 $33,186

$0.00 $0

$0.00 $0

$156,003.33 $8,802,607

$0.00 SO

$30,640.98 $243,084

$191,836.28 $9,292,997

$3,738.22 $152,163

$195,574.50 $9,445,161

S

.18

.29

.13

.00

.00

.33

.00

.88

.81

.39

.20

Function Hours

KTRW PROJECT MANAGER 74

PROGRAM ANALYST 4

78

.25

.00

.25

Project cost

to Date

$144,208

$75,102

$33,186

$0

$0

$8, 958,610

$0

$273.725

$9,484,834

$155, 901

$9.640,735

Labor

Amount

$8,627.

$302.

$8,930.

.63

.81

.13

.00

.00

.66

.00

.86

.09

.61

.70

78

41
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FY06 
Bill NumbeP=> 37 38 

Kern Jan-06 Feb-06 
Travel Expenses -382.50 1,332.00 
other: Reproduction Services/MIPRs for Labor 1,270.05 0.00 
Departmental Overhead 1,746.35 713.37 
General/Administrative Overhead 733.47 299.61 
Labor 3,492.66 1,426.70 
Superfund M&S Fee 0.00 46,657.49 
USACE Labor/Travel & M&S Fee; monthly 6 860.03 50,429.17 
Cumulative USACE Labor/Travoi/M&S Faa: 441,168.13 491,597.30 
lAG Funding Recelved/Personnal: 
JAG Funding Received/Contract: 
Contracts Awarded 

Contract Disbursements; monthly (Invoiced/Paid) 0.00 0.00 
Cu.T.U!atJve Contract Olsbusam&nts 4,929,882.69 4,929,882.69 
Cumulative Invoiced; labor and contract 5,371,050.62 5,421,479,99 
Remaining lAG $$ 247,713.87 197,284.70 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941976; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

39 40 41 42 43 44 
Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 

0.00 1,132.90 0.00 1,088.15 1,109.82 0.00 
0.00 0.00 0.00 0.00 0.00 0.00 

2,226.84 3,228.33 3,453.09 2,438.45 2,778.89 3,232.20 
935.26 1,322.32 1,394.51 984.75 1,122.23 1,305.32 

4,453.66 6,296.77 6,640.55 4,669.29 5,343.98 6,215.77 
0.00 0.00 22,045.31 0.00 0.00 0.00 

7,615.76 11980.32 33,533.46 9,200.64 10,354.92 10,753.29 
499,213.06 511,193.38 544,726.84 553,927.48 564,282.40 575,035.69 

50,000.00 
1,000,000.00 950,000.00 

999,448.00 947,081 .00 
492,225.33 1,219,724.15 367,373.99 0.00 0.00 139,574.89 

5,422,108.02 6,641,832.17 7,009,206.16 7,009,206.16 7,009,206.16 7,148,781 .05 
5,921,321.08 7,153,025.55 7,553,933.00 7,583,133.64 7,573,488.56 7,723,816.74 
190,220.94 178,240.62 144,707.16 135,506.52 125,151.60 167,317.31 

Lower Passaic River Restoration Project 

FY07 

45 45 46 
Sep-06 Oct-06 Nov-06 

0.00 0.00 1,418.55 
0.00 0.00 3,082.84 

4,478.77 2,705.88 3,583.36 
1,808.76 836.36 1,107.58 
8,613.05 4,919.79 6,515.18 

19,067.83 0.00 0.00 
33,968.41 8,462.03 15,707.51 

609,004.10 617,466.13 633,173.64 

35,000.00 

915,000.00 

0.00 1,317,254.75 336,571 .53 
7,148,781.05 8,466,035.80 8,802,607.33 
7,757,785.15 9,083,501.93 9,435,780.97 
133,348.90 124,886.87 1,059,179.36 

47 

Dec-06 

0.00 

685.84 

2,780.19 

859.33 

5,054.87 

0.00 
9,380.23 

642,553.87 

914,829.00 

0.00 

8,802,607.33 

9,445,161.20 
134,970.13 

Thru : 1 Feb 07 
Partial Bill #48 

48 

Jan-07 Totals 

0.00 33,186.13 

0.00 116,668.27 
2,855.59 108,368.29 

882.63 47,533.32 
5,191 .97 219,311.44 

30,640.98 157,057.59 
39 571.17 

682,125.04 682,125.04 

1,059,500.00 

10,646,500.00 

10,928,476.00 

156,003.33 8,958,610.66 

8,958,610.66 

9,640, 735.70 
95,398.96 

I- lAG Funding - cumulative Contract Disbusements - Cumulative Invoiced; labor and contract - Cumulative USACE Labor/TraveUM&S Fee: --Projection of Invoiced Expenses J 
14,000 ,000 

12,000,000 

10 ,000 ,000 

I!! 8,000 ,000 
.!!! o 6,000 ,000 c 

4 ,000 ,000 

2 ,000,000 

i ~ 
'l ~ 
i ~ 

Total lAG Amount==> 
Corrections on #47/#48 
#47- Contract award amount placed In December column (and corrected by $1 ) 
#48- Column header "Dec 07" changed to "Dec 06"- oops. 

lAG 1975 Summary_Jan 07.xls 

~ l s: 

" 
'l 

Months 

1 of 1 Updated: 12 Feb 07 
Expenses shown for CY09/CY07 

( 
\ 


